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RIVER CORRIDOR CLOSURE PROJECT

Compliance Due 
Date

To Be 
Completed

Milestone 
Number

Compliance 
Due Date

Milestone 
Number

Compliance 
Due Date

M-16 9/30/2018 22 M-16-70 (C) 10/30/05 M-16-61 12/31/08
Remedial Design / (M-16-00B) M-16-63 (C) 12/31/05 M-16-58 04/30/09
Remedial Action M-16-46 07/31/06 M-16-52 07/31/09

M-16-45 12/31/06 M-16-64 09/30/10
Risk Assessment M-16-60 12/31/06 M-16-51 12/31/10

M-16-67 03/31/07 M-16-47 12/31/11
M-16-57 04/30/07 M-16-53 12/31/12
M-16-72 06/30/07 M-16-55 12/31/12
M-16-50 07/31/07 M-16-62 12/31/12
M-16-54 07/31/08 M-16-00A 12/31/12
M-16-49 12/31/08 M-16-69 09/30/15
M-16-56 12/31/08 M-16-00B 09/30/18

M-93 TBD 4 M-93-18 (C) 12/31/05 M-93-22 09/30/11
Reactors on River (M-93-00) M-93-23 (C) 07/31/06 M-93-20 09/30/12
Final Disposition M-93-19 09/30/09 M-93-00 TBD

M-89 9/30/2010 1 M-89-00 09/30/10
Closure of 324 Bldg Non-Permitted (M-89-00)

Mixed Waste Units

M-94 9/30/2010 2 M-94-01 (C) 12/31/05 M-94-03 09/30/10
300 Area (M-94-03) M-94-05 (C) 09/30/06 M-94-00 09/30/15

Surplus Facilities Demolition

Milestones to be Completed 29 6   ---  MILESTONES COMPLETED IN FY06 (C)

Will also support the following two milestones (which are shared with Fluor Hanford)

M-92 9/30/2006 2 M-92-12 09/30/06 327 SCW portion of milestone completed 
300 Area 3/21/06; discussions are underway with Central

Special Case Waste Plateau regarding the final SCW item in the 340
bldg. No further River Corridor actions required.

M-92-16 09/30/06 327 SCW portion of milestone completed 
3/21/06; discussions are underway with Central
Plateau regarding the final SCW item in the 340
bldg. No further River Corridor actions required.
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RIVER CORRIDOR CLOSURE PROJECT

RIVER CORRIDOR
FY 2006 TPA MILESTONE SUMMARY 

Status as of:  May 31, 2006
Forecast/ Completed Forecast

Project Milestone Title Compliance Actual Ahead On Ahead On Behind Unrecov To Be
Date Date Schedule Schedule Schedule Schedule Schedule erable Deleted

ESFC M-16-70 Begin Sampling to Support the 100 Area and 300 Area Component of River Corridor 
Baseline Risk Assessment 10/30/2005 10/13/2005 (A) X

ISS M-93-18 Complete 105-H Reactor Interim Safe Storage 12/31/2005 10/20/2005 (A) X

FR M-16-63 Submit a Schedule and TPA Milestones to Complete Interim Remedial Actions for 
300-FF-2 Waste Sites and Confirmatory Sampling of 300-FF-2 Candidate Sites 12/31/2005 12/29/2005 (A) X

D4 M-94-01 Submit a Schedule and TPA Milestones to Complete Disposition of the Surplus 
Facilities in the 300 Area 12/31/2005 12/29/2005 (A) X

FR M-16-46 Initiate Remedial Actions for Remaining Waste Sites for 100-D Area 07/31/2006 X

ISS M-93-23 Submit EE/CA for KE/KW Reactor ISS 07/31/2006 03/03/2006 (A) X

D4 M-94-05 Complete Deactivation, Decontamination, Decommissioning, and Demolition of 313 
and 314 Facilities 09/30/2006 02/16/2006 (A) X

D4 M-92-12*
Complete Acquisition of New Facilities, Modification of Existing Facilities, and/or 
Modification of Planned Facilities Necessary for Consolidated Storage Prior to 
Disposal of Hanford Site 300 Area Special Case Waste

09/30/2006 

D4 M-92-16** Complete Removal and Transfer, and Initiate Storage of Phase III 300 Area Special 
Case Waste (SCW) Waste and Materials 09/30/2006 

 Total FY 2006 River Corridor TPA Milestones 7 4 2 0 1 0 0 0

*M-92-12 - Milestone shared with Fluor Hanford.
**M-92-16 - Milestone shared with Fluor Hanford.

RIVER CORRIDOR
FY 2007 TPA MILESTONE SUMMARY 

Status as of:  May 31, 2006
Forecast/ Completed Forecast

Project Milestone Title Compliance Actual Ahead On Ahead On Behind Unrecov To Be
Date Date Schedule Schedule Schedule Schedule Schedule erable Deleted

FR M-16-45* Complete Interim Remedial Action for 100-B/C Area 12/31/2006 X

FR M-16-60
Complete Interim Remedial Actions for at Least 3 of the Following High 
Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3, 618-5, 618-7) 
and Complete Confirmatory Sampling of 300-FF-2 Candidate Sites 300-7 and 300-9

12/31/2006 X

FR M-16-67
Submit a Technology Development Summary Report for Phases I, II, and III, an 
Intermediate Design Report, a Remediation Schedule, and a Treatability 
Investigation Work Plan for Remedial Actions at 618-10 and 618-11 Burial Grounds

03/31/2007 X

FR M-16-57** Initiate Soil Remediation at K-East Basin 04/30/2007 X

ESFC M-16-72 Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report 06/30/2007 X

FR M-16-50 Initiate Remedial Actions for Remaining Waste Sites for 100-H Area 07/31/2007 X

 Total FY 2007 River Corridor TPA Milestones 6 0 0 0 5 0 1 0

*M-16-45 - Extension required due to significant increase in burial ground waste volumes, discovery of SNF pieces, and extensive quantities of anomalous material requiring characterization.
**M-16-57 - To initiate full-scale remedial action within one month after basin removal performed by another Hanford Site contractor, may not be feasible depending on timeframe and scope currently being implemented.

M-16-45 is planned for renegotiation

327 SCW portion of milestone completed 3/21/06; discussions are underway with Central Plateau regarding the final 
SCW item in the 340 building. No further River Corridor actions required.

327 SCW portion of milestone completed 3/21/06; discussions are underway with Central Plateau regarding the final 
SCW item in the 340 building. No further River Corridor actions required.

 



Status as of:  May 31, 2006
River Corridor Closure Project

TPA MILESTONE SUMMARY SCHEDULE
Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiscal 2014 Fiscal 2015

BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

100-B/C AREA

100-D AREA

100-F AREA

100-H AREA

100-K AREA

100-N AREA

100-IU-2 / 100-IU-6

100 COMMON

               TPA MILESTONE TPA  MAJOR  MILESTONE COMMITMENT      FORECAST   UNRECOVERABLE  "AT RISK"      RCRA PERMIT COMMITMENT

*M-16-57/M-16-58 - To initiate full-scale remedial action within one month after basin removal performed by another Hanford Site contractor may not be feasible depending on timeframe and scope currently being implemented.
**M-16-52 - Portion that states "including closure of 1706-KE Waste Treatment System" is not RCC scope.
***M-16-53 - Statement in TPA CR M-34-04-01 states "100-K Area remedial action is not complete until K-Basin sludge shipments for disposal off site have taken place".  This portion is not RCC scope.

M-16-58* 
Initiate Soil 
Remediation at 
K-West Basin

CM

M-16-45
Complete Interim 
Remedial Action for 
100-B/C Area

M-16-49 
Complete Interim 
Remedial Actions for 
100-F Area

M-16-54 
Initiate Response Actions 
for Remaining Waste Sites 
for 100-N Area

M-16-56 
Complete Interim 
Remedial Actions for 
100-IU-2 and 100-IU-6

M-16-52**
Initiate Response Actions for 
Remaining Waste Sites for 100-
K Area Including Closure of 
1706-KE Waste Trtmt System

M-16-46 
Initiate Remedial 
Actions for Remaining 
Waste Sites for 100-D 
Area

M-16-50 
Initiate Remedial 
Actions for Remaining 
Waste Sites for 100-H 
Area

M-16-51 
Complete Interim 
Remedial Actions for 
100-H Area

M-16-47 
Complete Interim 
Remedial Actions 
for 100-D Area

M-16-53*** 
Complete Interim 
Response Actions for 
100-K Area

M-16-55 
Complete Interim 
Response Actions for 
100-N Area

M-16-00A 
Complete All Interim 
Response Actions for 
100 Areas

M

100 AREA FIELD
REMEDIATION

Complete Remediation 
at 100-NR TSD Cribs

M-16-57* 
Initiate Soil 
Remediation at 
K-East Basin

To be renegotiated



Status as of:  May 31, 2006

River Corridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiscal 2014 Fiscal 2015
BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

300-FF-2

Baseline
Risk Assessment

                 TPA MILESTONE TPA  MAJOR  MILESTONE COMMITMENT      FORECAST   UNRECOVERABLE    "AT RISK"      RCRA PERMIT COMMITMENT

M-16-00B - 09/30/2018 - Complete All Interim 300 Area Remedial Actions Including 618-10 and 618-11 Burial Grounds
C-16-06C - TBD - Submit a Schedule and Establish Commitments to Complete Remedial Investigation/Feasibility Studies and Proposed Plans in Support of the Final ROD for the 100 Area
C-16-06D - TBD - Submit a Schedule and Establish Commitments to Complete Remedial Investigation/Feasibility Studies and Proposed Plans in Support of the Final ROD for the 300 Area

M-16-60
Complete Interim RA for at Least 3 of Following High 
Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 
618-3, 618-5, 618-7) & Confirmatory Sampling of 300-7, 300-9

M-16-63  12/29/05 (A)
Submit Schedule & TPA MSs to Complete Interim 
RA for 300-FF-2 Waste Sites & Confirmatory 
Sampling of 300-FF-2 Candidate Sites

CM

M-16-61
Complete Interim RA for Remaining High 
Environmental Priority 300-FF-2 Waste Sites 
(316-4, 618-2, 618-3, 618-5, 618-7) 

M-16-64
Complete Interim RA for Following 300-FF-
2 Waste Sites (300-259, 303-M SA, 303-M 
UOF, UPR-300-46, UPR-300-17, 618-1)

M-16-62
Complete Interim RA for Following 300-FF-2 
Waste Sites (300-8, 300-18, 300-VTS, 316-4, 
600-47,600-259, 618-2, 618-3, 618-5, 618-7, 
618-8, 618-13)

300 AREA
 FIELD 

REMEDIATION

END STATE & 
FINAL CLOSURE M-16-72

Submit Draft 100/300 Area 
Component Baseline Risk 
Assessment Report

M-16-69
Complete All Interim 300 Area Remedial Actions to 
Include Confirmatory Sampling of All Candidate 
Sites Listed in 300-FF-2 ROD (except for 618-10 
and 618-11 Burial Grounds)

M-16-67
Submit Tech Development Summary Rpt for 
Phases I, II,& III, an Intermediate Design Rpt, a 
Remediation Schedule, and Treatability 
Investigation Work Plan for Remedial Actions at 
618-10/-11 Burial Grounds

M-16-70  10/13/05 (A)
Begin Sampling to Support 
100/300 Area Component of River 
Corridor Baseline Risk Assessment



Status as of:  May 31, 2006

River Corridor Closure Project

TPA MILESTONE SUMMARY SCHEDULE
Fiscal 2006 Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiscal 2014 Fiscal 2015
BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th

"H" REACTOR

"KE / KW"
REACTORS

"N" REACTOR

D4

                 TPA MILESTONE TPA  MAJOR  MILESTONE COMMITMENT      FORECAST   UNRECOVERABLE    "AT RISK"       RCRA PERMIT COMMITMENT

M-93-00 (TBD) - Complete Final Disposition of All 100 Area Surplus Production Reactor Buildings
*M-92-12 - Milestone shared with Fluor Hanford.  327 SCW portion of milestone completed 3/21/06; discussions are underway with Central Plateau regarding the final SCW item in the 340 building. No further River Corridor actions required.
**M-92-16 - Milestone shared with Fluor Hanford.   327 SCW portion of milestone completed 3/21/06; discussions are underway with Central Plateau regarding the final SCW item in the 340 building. No further River Corridor actions required.

M-94-03
Complete Disposition of Following Surplus Facilities:  
303M,332,333,334,334A,3221,3222,3223,3224, 
3225,324,324B,327

CM

REACTOR
ISS

M-93-18  10/20/05 (A)
Complete 105-H Reactor ISS 

M-93-23  3/3/06 (A)
Submit EE/CA for 
KE/KW Reactor ISS

M-93-22
Complete 105-KE and 105-KW 
Reactor ISS 

M-93-20
Complete 105-N 
Reactor ISS 

M-93-19
Submit to EPA/Ecology 
105-N/109-N Reactor 
ISS Design Report

300 AREA
SURPLUS 

FACILITIES M-94-05  2/16/06 (A)
Complete Deactivation, Decontamination, 
Decommissioning, Demolition (D4) of
313 and 314 Facilities

M-94-01  12/29/05 (A)
Submit Schedule and TPA 
Milestones to Complete Disposition 
of Surplus Facilities in 300 Area

M-94-00
Complete Disposition of 300 Area Surplus 
Facilities to be Defined as the 220 
Facilities Listed in Hanford RCCC RFP

M-92-12*
Complete Acquisition of New Facilities, Mods of 
Existing Facilities, and/or Mods of Planned Facilities 
Necessary for Consolidated Storage Prior to Disposal 
of Hanford Site 300 Area SCW

M-92-16**
Complete Removal and Transfer, and Initiate Storage 
of Phase III 300 Area SCW and Materials M-89-00

Complete Closure of Non-Permitted Mixed Waste 
Units in 324 Bldg REC B-Cell, REC D-Cell, and 
High Level Vault



RIVER CORRIDOR TPA CHANGE REQUESTS (March - May 2006)

Awaiting approval of the following two draft change requests submitted 12/29/2005:

M-89-04-01
324 Building Closure

Approved - 4/10/06

This change request extended M-89-00, "Complete Closure of Non-Permitted Mixed 
Waste Units in 324 Building REC B-Cell, REC D-Cell, and High Level Vault", 
compliance date to 9/30/2010 from 10/31/2005.  This new date aligns with M-94-03, 
"Complete Disposition of Following Surplus Facilities:  303M, 332, 333, 334, 334A, 
3221, 3222, 3223, 3224, 3225, 324, 324B, 327" compliance date.

M-16-05-06
300-FF-2 Waste Site 

Remediation
Proposed

The following two TPA interim milestones were proposed (12/29/05) to show 
continued progress towards completion of interim remedial actions of 300-FF-2 
"inside the fence" waste sites:

--  M-16-73 - (9/30/2008) - Initiate Soil Remediation at the 618-1 Burial Ground

--  M-16-74 - (9/30/2012) - Complete Remediation (to include excavation, loadout, 
closeout sampling, backfill, and revegetation) for all 300 Area "Inside the Fence" 
Waste Sites North of Apple Street

The following interim milestone is proposed for revision to remove the 316-4 waste 
site from this milestone as it will be remediated with the 618-10 Burial Ground:

--  M-16-61 - (12/31/2008) - Complete Interim Remedial Actions for the Remaining 
High Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3, 618-5, and 
618-7)

M-94-05-02
300 Area Surplus Facility 

Disposition
Proposed

The following three TPA interim milestones were proposed (12/29/05) to show 
continued progress towards deactivation, decontamination, decommissioning, and 
demolition of 300 Area high priority facilities:

M-94-06 - (12/30/2007) - Complete Removal of 3 of the Following 19 High Priority 
Facilities:  305B, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, 
324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench, and 3720; to Include 333 
Facility

M-94-07 - (12/30/2009) - Complete Removal of 6 of the Following 19 High Priority 
Facilities:  305B, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, 
324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench, and 3720; to Include 306E, 
306W, 3720, and 305B Facilities

M-94-08 - (12/31/2011) - Complete Removal of 12 of the Following 19 High Priority 
Facilities:  305B, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324, 
324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench, and 3720 

RCC TPA Quarterly Review (03/06 - 05/06)





RIVER CORRIDOR ISSUES 

 
RCC TPA Quarterly Review (03/06 - 05/06) 

• 118-K-1 Burial Ground:  Spent nuclear fuel (SNF) was discovered in the 100-B/C Burial Grounds during 
remediation.  The Auditable Safety Analysis (ASA) for the 118-K-1 Burial Ground was revised to include 
the potential discovery of SNF.  Due to the different types of material that may be present in the burial 
ground, preliminary calculations indicate the hazard categorization will increase to a Hazard Category 3 
Nuclear Facility.  Field activities were suspended to prepare a Documented Safety Analysis (DSA). 

Status:  The DSA was approved by RL.  The project was also directed to perform an Operational 
Readiness Review (ORR) due to the 118-K-1 Burial Ground Final Hazard Classification being greater 
than Category 3.  RL, with WCH support, requested an exemption to the ORR requirement from DOE 
Headquarters which was accepted.  An RL-approved Readiness Assessment was completed in May, 
and intrusive work in construction debris trenches A and B began May 30, 2006.  This will be the final 
report on this issue. 

 



RIVER CORRIDOR PERFORMANCE SUMMARY 

 
RCC TPA Quarterly Review (03/06 - 05/06) 

 
RIVER CORRIDOR CLOSURE PROJECT PERFORMANCE SUMMARY 

Contract Inception (8/27/05) through May 2006 
($K) 

 
 
 
 
 
 
 
 

 



INTEGRATION ISSUES 

 
RCC TPA Quarterly Review (03/06 - 05/06) 

This section of the quarterly review discusses Central Plateau milestones and workscope that potentially 
affect River Corridor milestones. 
 
 
• On October 31, 2005 the DOE Groundwater Project (Fluor Hanford) delivered a draft report to Ecology, 

assessing the effects of groundwater/river interface on aquatic and riparian eco-receptors at the 100-N 
Area.  The Washington Closure Hanford (WCH) End State and Final Closure Project is planning to 
incorporate the results of the 100-N Area assessment in the 100/300 Area baseline risk assessment. 

In May 2006, WCH started preparing a 100/300 Area Sampling and Analysis Plan (SAP) that would 
integrate 100-N Area.  DOE expects to transmit the revised 100-N ecological report to Ecology in June 
2006.  Ecology requested that DOE schedule a mid-July meeting to discuss the 100/300 SAP and how it 
would integrate 100-N Area; that schedule would allow Ecology to review and comment on the 100-N 
Area Report.  DOE has not agreed to the meeting.  The Ecology Project Manager believes that there is a 
lack of integration between the two efforts, and believes that the lack will affect the cost and schedule of 
the SAP. 

 Status:  The WCH contractor has been coordinating directly with the 100-N Area assessment team, and 
information and data have been shared prior to issuance of the 100-N Ecological Report in June 2006.  
This information is being utilized in the planning for the inter-area evaluation (this includes the 100-N 
Area shoreline).  The inter-area evaluation and the 100-N Ecological Report were discussed at the 
June 1 and 2 Trustee workshops, and further discussions are tentatively planned for the July 13 Trustee 
workshop. 

 
• On March 21, 2006, removal of the 327 special case waste (SCW) was completed, which satisfied 

completion of WCH's portion of TPA Milestones M-92-12 and M-92-16.  Discussions are underway with 
Central Plateau regarding the final SCW item in the 340 building.  This concludes future M-92 status 
updates by WCH as there are no further actions required under the River Corridor Project. 
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