










RIVER CORRIDOR CLOSURE PROJECT 
FIELD REMEDIATION CLOSURE PROJECT 

April 2007 Monthly Report 
 

GFS/I ACTIONS:  (CONT'D) 

 
 

Activity  
Planned 

Submittal 
Date to RL  

Requested 
Return Date 

from RL  
RL Sign Rev. 0 WI for 100-B-18 7/10/2007 7/17/2007 
RL Sign Rev. 0 WI for 100-B-19 7/10/2007 7/17/2007 
RL Sign/Issue Rev. 0 Closure Document for 100-D-50:1 7/10/2007 7/16/2007 
RL Sign Rev. 0 WI for 120-F-1 7/12/2007 7/18/2007 
RL Sign Rev. 0 WI for 100-F-54 7/18/2007 7/25/2007 
RL Review Draft A WI for 100-B-27 7/19/2007 8/15/2007 
RL Review Draft A Closeout Document for 116-C-3  7/23/2007 9/4/2007 
RL Review Draft A Closeout Document for 128-F-2 7/23/2007 8/16/2007 
RL Sign Rev. 0 WI for 100-B-23 7/25/2007 8/1/2007 
RL Review Draft A Closure Document for 100-F-26 7/25/2007 9/10/2007 

 
 

REGULATORY INTERACTIONS: 

Require regulator support to meet activities/due dates identified in above GFS/I table. 



RIVER CORRIDOR CLOSURE PROJECT 
WASTE OPERATIONS PROJECT 

April 2007 Monthly Report 
 

SAFETY:  
Inception to Date:  11 first aids; 2 recordable-only; 1 lost restricted 
FYTD:  4 first aids; 1 recordable-only 
Current Month:  1first aid (strain/sprain) 

ACCOMPLISHMENTS: 
Waste Operations (WO) 
• Received and disposed 852,737 tons of waste at ERDF since 

WCH assumed River Corridor cleanup responsibilities on 8/27/05. 
• Canceled one of two tractors to haul end dump trailers. 
• Canceled one purchase order for an end dump trailer.  Scheduled 

delivery date is 5/7/07 for remaining trailer. 
• Visited other disposal facilities and met with manufacturers to 

review best compaction practices. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• Worked with D4 to investigate zipper liners for roll-on/roll-off 

(RO/RO) containers. 
• Received design approval for 20-ton to 25-ton hook capacity 

modifications to the 1900 Series RO/RO containers.  100 cans are 
scheduled to be modified from 4/30/07-6/1/07.  244 additional cans 
are scheduled to be converted through mid-October. 

• Reduced number of RO/RO containers in repair from a high of 150 
in March to 17 in April.  Target is 10 containers. 

• Reached a level of 190 containers disposed in a single day using 
two dump ramps.  The addition of another ramp will increase the 
daily capacity to 235 cans. 

• Began trench excavation for duct bank to run electrical to new 
container maintenance facility. 

 

 
• Began ISMS Phase II certification process. 
• Prepared criteria review and approach documents (CRADS) and 

lines of inquiry (LOIs) for ISMS Phase II. 
• Performed ISMS hazards risk ranking of all WO FY07 activities. 
• Began requirements flowdown reviews. 
• Began development of Waste Operations Assessment Program. 
• Submitted revised ERDF waste placement plan with RL and EPA 

comments incorporated. 
• Initiated compensatory measures on all medium and high risk 

activities performed. 
• Re-issued final ORPS report on the falsification of compaction data 

issue (separated into two reports). 
• Corrective actions for ERDF subcontractor operational issues are 

in place; 43 of the 45 identified corrective actions are complete. 

ERDF Construction 
• Issued construction quality assurance (CQA) questionnaire for 

Cells 7/8. 
• Preparing presentation package for RL evaluation of design 

implementation. 

Other Hanford Contractors (OHC) 
• Transported and received 3 containers of hard debris from PFP 

D&D. 
• Received 2 macroencapsulated carbon steel boxes from PEcoS. 
• Transported and received 20 55-gallon drums of wetted powder 

from ETF. 
• Received 4 boxes of containerized resin from Groundwater Project. 
• Prepared cost estimate and schedule for disposing PFP drums in 

ERDF. 
 

WASTE OPERATIONS METRICS:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

35-foot North Dump Ramp Operations 
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Waste Received at ERDF
(Data through April 22, 2007)

                        Quantities in U.S. Tons

Fiscal Year Since Beginning
Projects Shipped Month Ending 2007 of Contract

100 BC 7,051 11,217 208,051
100 D 3,457 22,775 22,775
100 F 15,491 90,862 302,995
100 H 0 0 0
100 K 3,779 44,912 127,985
100 N 0 0 16,030

300 Area 0 453 80,809
600 Area (Horseshoe Landfill) 0 0 768

RCC Other 0 2 6
RCC D4 - 100 Area 2,515 7,411 34,398
RCC D4 - 300 Area 2,028 9,496 24,104

FDH 28 534 34,816
Other (HGP, PNNL) 0 0 0

Total FR 29,779 170,220 759,413
Total D4 4,543 16,907 58,502

Total RCC 34,321 187,128 817,921
Total All Sources 34,349 187,663 852,737

Total Tons Since August 27, 2005 = 852,737
Grand Total of ERDF Tons Since July 1, 1996 = 6,904,914
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RIVER CORRIDOR CLOSURE PROJECT 
WASTE OPERATIONS PROJECT 

April 2007 Monthly Report 
 

PERFORMANCE MILESTONES: 
Waste Operations Project prior-year performance milestone was completed ahead of schedule.  There are no FY07/08 performance milestones 
for Waste Operations Project. 
 

TARGET COST STATUS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Schedule Variance: $4,298K; 15.2% 
• Support to accelerated work in Field Remediation and 

D4 Projects. 

Cost Variance: ($5,514K); (16.9%) 
• Cost overrun due to less than forecast waste receipts, 

leased transportation trucks, also mentor protégé and 
disposal subcontractor mobilization costs.  In addition, 
project support costs have increased due to revised 
work control program, additional mentoring of the 
mentor protégé, and other programmatic changes. 

*

Waste Operations Project
Current Performance Measurement Baseline (PMB)

Prior/Fiscal Month
(includes contingency drawdown)
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BCWS 18,534 1,089 1,560 1,413 1,501 1,325 1,413 1,413 1,766 1,325 1,923 2,853 2,875

BCWP 23,261 826 1,618 1,535 1,045 1,021 1,955 1,285

ACWP 27,110 1,106 1,314 1,529 1,443 1,431 1,871 2,256

ETC 4,497 3,202 3,208 4,405 4,095

CUM BCWS 18,534 19,623 21,183 22,596 24,097 25,422 26,835 28,248 30,014 31,339 33,262 36,115 38,990

CUM BCWP 23,261 24,087 25,705 27,240 28,285 29,306 31,261 32,546

CUM ACWP 27,110 28,216 29,530 31,059 32,502 33,933 35,804 38,060

EAC 27,110 28,216 29,530 31,059 32,502 33,933 35,804 38,060 42,557 45,759 48,967 53,372 57,467

Prior 
Yrs Oct Nov Dec Jan Feb M ar Apr May Jun Jul Aug Sep

PMB does not 
include 

contingency, fee, 
or pension

PMB Original 
Plan = $33,791K 

Waste Operations Project
Current Performance Measurement Baseline (PMB)

FY and Cumulative to Date
(includes contingency drawdown)
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BCWS 964 17,570 20,456 33,140 36,278 33,444 35,241 55,453 19,314

BCWP 23,261

ACWP 27,110

ETC 21,663 33,140 36,278 33,444 35,241 55,453 837

CUM  BCWS 964 18,534 38,990 72,130 108,408 141,852 177,093 232,546 251,860

CUM  BCWP 23,261

CUM  ACWP 27,110

EAC 27,110 57,467 90,607 126,885 160,329 195,570 251,023 251,860

FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

PMB does not 
include 

contingency, fee, 
or pension

Cum through April 2007: 
   BCWS:  28,248 
   BCWP:  32,546 
   ACWP:  38,060 

PMB Original 
Plan = $246,661K 

Waste Operations Project CSPI (cumulative)
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*Jun-Sep: Aligned progress with 
change in earned value philosophy.  
Jan-Apr: Operational issues. 

*
*
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RIVER CORRIDOR CLOSURE PROJECT 
WASTE OPERATIONS PROJECT 

April 2007 Monthly Report 
 

ISSUES: 
• Issue:  Need to resolve cost issues associated with waste that cannot be sent to ERDF and must go to the Central Waste Complex (CWC).  

The WCH proposal clearly indicates that these wastes will be received at CWC at no cost.  Thus, CWC waste services were not included in 
the WCH target price.  However, RL has now provided contract guidance indicating WCH must pay for CWC waste services. 

 Status:  Discussions are underway to resolve this issue.  Meanwhile, costs are being captured separately.  Received letter from RL in April; 
currently being evaluated. 

• Issue: On 1/12/07, Waste Operations management was notified by the ERDF Operations subcontractor of the outcome of a corporate office 
assessment performed on compaction testing at ERDF.  The assessment revealed that compaction test results were falsified.  The 
subcontractor confirmed this during interviews with the individual responsible for making the falsified entries on the data sheets.  WCH has 
reviewed requirements specifically identified in the ERDF Record of Decision (ROD) and has not identified a specific requirement related to 
landfill compaction or compaction testing.  However, the ERDF ROD does require submittal of an Operations Plan to EPA for approval.  The 
Operations Plan is comprised of several plans and procedures, one of which is the Waste Materials Management Plan.  Section 4.4 of the 
Waste Materials Management Plan requires that the daily operational cover be compacted to at least 90% of the modified proctor (ASTM 
D 1557) maximum dry density.  Compaction testing is to be performed an average of at least once per operating dump ramp per shift.  A 
management concern occurrence report was issued. 
Status:  Senior WCH management continues to provide resources, direction, and oversight to ensure waste operations continue in a safe, 
compliant, and disciplined manner.  Waste disposal activities are taking place on the 0-foot elevation in accordance with the ERDF Zero 
Level Placement Plan (interim waste placement methods)  Daily container disposal count is returning to pre-incident levels, but difficulties 
with maintaining the debris-to-soil ratio are being encountered (not receiving enough soil).  43 of 45 identified corrective actions have been 
completed.  The two outstanding corrective actions are lessons learned for winter operations and follow-up management assessment. 

 

90-DAY LOOK AHEAD: 
 
Major Activities: 
Waste Operations 
• Finalize design and construction of an engineered end-dump specific ramp.  Begin transporting D4 waste using end-dump trailers (May-

June). 
• Finalize design and modify waste container fleet to meet 25-ton load capacity (May-October). 
• Continue with ERDF container transfer area (CTA) upgrades (May). 
• Complete subcontractor corrective actions to address landfill compaction issues (May). 
• Initiate operation of third dump ramp to increase total disposal capacity to 235 containers per day (May). 
• Continue ISMS Phase II evaluations (May-June). 
• Complete end dump concrete ramp construction (May). 
• Revise ERDF Operations Plan (June). 

ERDF Construction 
• Complete design for Cells 7-10 construction (May). 
• Issue RFP for construction of Cells 7/8 (June). 
• Issue RFP for construction quality assurance (CQA) subcontract (June). 
 
GFS/I Actions: 
 
 

 
Activity 

Planned 
Submittal Date 

to RL 

Requested 
Return Date 

from RL 
RL Review/Approve ERDF Waste Placement Plan 4/16/2007 (A) 5/15/2007 
RL Review/Approve 35' Elevation Pad Test Plan After ITR Comments 5/21/2007 6/21/2007 
RL Review/Approve 70' Elevation Pad Test Plan After ITR Comments 5/21/2007 6/21/2007 
RL Review/Approve ERDF Operations Plan 6/25/2007 8/9/2007 

 
 

REGULATORY INTERACTIONS: 
Require EPA support to meet activities/due dates identified in above GFS/I table. 
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RIVER CORRIDOR CLOSURE PROJECT 
END STATE AND FINAL CLOSURE PROJECT 

April 2007 Monthly Report 
 

 

SAFETY: 
There have been no first aid, recordable, restricted, or lost away incidents experienced within the End State and Final Closure Project since 
project inception (August 2005). 

ACCOMPLISHMENTS: 
Risk Assessment 
• Completed soil, sediment, water, mussel, clam, and aquatic 

invertebrates sampling in support of the Inter-Areas Component of 
the River Corridor Baseline Risk Assessment (RCBRA).  Small 
mammal, riparian invertebrate, and plant sampling is in progress. 

• Submitted the Risk Assessment Report for the 100 Area and 300 
Area Component of the RCBRA, DOE/RL-2007-21, Decisional Draft, 
on April 9 for RL review. 

• Presented a summary of the 100/300 Area Risk Assessment results 
and findings to RL senior management, EPA, and Ecology on April 16. 

• Continued the Columbia River component existing data gap 
analysis; scheduled to be completed in early June. 

• Continued planning process for conducting a pilot post-remediation 
surface radiological survey. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Long Term Stewardship 
• Planning for the Transition to Long-Term Stewardship under the 

River Corridor Closure Contract, WCH-134, Draft A, document 
(contract deliverable C.2.11.1) in review process with EPA and 
Ecology. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Orphan Sites 
• Completed approximately 54% of the field walkdown subtask to 

support the orphan sites evaluation for 100-IU-6.   
• Initiated historical review subtask to support orphan sites 

evaluation for the 100-K Area.  
• Addressed internal review comments on the technology screening 

and design approach for the Inter-Areas orphan sites evaluation. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TPA MILESTONES: 
End State and Final Closure Project prior-year TPA milestone was completed ahead of schedule. 

• M-16-72  -  Due 6/30/07 - Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report.  On schedule.  
 

PERFORMANCE MILESTONES:  
There are no FY07/08 performance milestones for End State and Final Closure Project. 

Located Asphalt Batch Plant Tanks West of Hanford Town Site 
(Asphalt was used in support of the Manhattan Project.) 

Located Pre-Hanford Irrigation Canal West of Hanford Town Site 

Placing small mammal trap lines (3 per site) at sampling locations 
to collect two types of mouse species native to Hanford Site 
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RIVER CORRIDOR CLOSURE PROJECT 
END STATE AND FINAL CLOSURE PROJECT 

April 2007 Monthly Report 
 

 

METRICS:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TARGET COST STATUS:  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Schedule Variance:  $3,734K; 45.1% 
• Acceleration of various activities, largely in the 100/300 

Baseline Risk Assessment WBS (SAP, sampling, risk 
assessment) Inter-Areas sampling, and the surface soil 
survey DQOs, has put ESFC significantly ahead of schedule. 

Cost Variance:  $2,767K; 23.0% 
• Efficiencies realized during Inter-Areas sampling. 
• Efficiencies realized during performance of the surface soil 

survey DQO. 
• Significant efficiencies realized during the performance of the 

orphan site evaluations. 
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RIVER CORRIDOR CLOSURE PROJECT 
END STATE AND FINAL CLOSURE PROJECT 

April 2007 Monthly Report 
 

 

TARGET COSTS STATUS:  (CONT'D) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
No significant issues for this reporting period. 

90-DAY LOOK AHEAD: 
 
Major Activities: 
 
Risk Assessment 
• Continue field sampling to support the risk assessment for the Inter-Areas, including invertebrates, small mammals and plants in riparian 

sampling areas, followed by sampling of amphibians, kingbirds, and discrete soil for threatened and endangered plant habitat (May-August). 
• Provide Tri-Party and stakeholder briefing on risk assessment results at a workshop on May 16. 
• Begin pilot post-remediation surface soil survey in late May. 
• Conclude Columbia River Component data gap analysis and present results to Tri-Parties and stakeholders (May-July). 
Long Term Stewardship 
• Receive regulator comments from review of the Planning for the Transition to Long-Term Stewardship under the River Corridor Closure 

Contract, (WCH-134), Draft A document (contract deliverable C.2.11.1) (May). 
Orphan Sites 
• Continue scoping and plan development for field surveys to support the Inter-Areas orphan sites evaluation (May). 
• Receive RL and Ecology review comments on the 100-D Area Orphan Sites Evaluation Report, OSR-2006-001, Draft A (contract deliverable 

C.2.10) (May). 
• Continue orphan sites evaluations for the 100-IU-2, 100-IU-6 operable units, 100-H, and 100-K Areas (May-September). 
 
GFS/I Actions: 
 

 
Activity 

Planned 
Submittal Date 

to RL 

Requested 
Return Date 

from RL 
RL Review 100-D Orphan Site Summary Report 3/29/2007 (A) 5/7/2007 
RL Review Draft A 100/300 Area Risk Assessment 6/26/2007 8/7/2007 

REGULATORY INTERACTIONS: 
Require regulator support to meet activities/due dates identified in above GFS/I table. 

End State and Final Closure Project
Current Performance Measurement Baseline (PMB)

FY and Cumulative to Date
(includes contingency drawdown)
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BCWS 441 4,998 5,106 4,868 10,518 12,896 6,973 2,740 7,640

BCWP 7,034

ACWP 6,005

ETC 3,743 4,868 10,518 12,896 6,973 2,740 5,624

CUM BCWS 441 5,438 10,544 15,412 25,930 38,826 45,799 48,539 56,179

CUM BCWP 7,034

CUM ACWP 6,005

EAC 6,005 12,560 17,428 27,946 40,842 47,815 50,555 56,179
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PMB does not 
include 

contingency, fee, 
or pension

Cum through April 2007: 
   BCWS:    8,282 
   BCWP:  12,016 
   ACWP:    9,249 

PMB Original 
Plan = $55,954K 
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RIVER CORRIDOR CLOSURE PROJECT 
MISSION/GENERAL SUPPORT 

April 2007 Monthly Report 
 

SAFETY: 
Inception to Date:  3 first aids 
FYTD:  1 first aid 
Current Month:  None 
 

ACCOMPLISHMENTS: 
 
Engineering Services 
• Identified actions to address issues/recommendations resulting from the independent assessment of Criticality Safety Program. 
• Developed and issued draft of new WCH Conduct of Operations (CONOPS) Manual, CONOPS-1 for internal review. 
• Completed revision and issued Engineering procedure, ENG-1-4.5, "Project Calculations". 
 
Safety, Health, and Quality 
• Reviewed updated WCH integrated assessment schedule with RL. 
• Revised Corrective Action Management procedure and routed for review. 
• Issued WCH Trend Report for second quarter. 
• Completed ERDF container QA record authentication/validation improvement process. 
• Completed assessment of subcontract flowdown of requirements for the biota sampling procurement. 
• Revised WCH Quality Assurance Program Description and sent to RL for review and approval. 
• Began establishment of a RadCon drill program.  A graded approach was defined and a procedure is being drafted.  A limited number of test 

exercises (similar in function to walking down a procedure before issuance) has begun in a few areas. 
• Issued technical basis document on Curtailing Radiological Operations Due to Wind Speed, WCH-167, Rev. 0 
• Developed and issued DOE Facility Representative notification aids (laminated cards, procedure modifications, and Web sites). 
• Revised WCH Safeguards and Security plan and issued to RL for approval. 
• Resolved physical security issues for protection of nuclear material at 618-7 Burial Ground. 
• Completed draft of new industrial hygiene exposure assessment procedure. 
 
Project Integration 
• Established the weekly Plan of the Week meeting with RCC, RL, and regulators. 
• Issued to RL the near-term work activities that were risk-ranked low, medium, or high, and determined which could be mitigated and which 

should be deferred pending ISMS Phase II Verification. 
 
Project Services 
• Received Modification 037 which made administrative corrections.  Received Amendment 039 which increased funding by $49.98M. 
• Issued the WCH policy covering the Department of Transportation Drug & Alcohol Testing Program for employees holding commercial 

drivers licenses. 
• Implemented the expanded cell phone stipend program to Hanford Atomic Metal Trades Council (HAMTC) stewards and safety 

representatives.  As a result, stewards will no longer have a government cell phone to conduct union business, thereby, reducing the need 
for management oversight of cell phone usage. 

• Completed the internal audit of subcontract invoice review.  There were no findings. 
• Completed the salary planning process.  Annual merit increases for exempt and non-exempt employees will be effective April 21. 
• Revised the Service Subcontract Technical Representative handbook. 
• Revised various procurement subcontract procedures, including Receipt and Evaluation of Proposals, Subcontract Types, and Selection of 

Pre-qualified Offerors. 
• The PERT team concluded their week-long review of the WCH Procurement System.  To date, no significant findings have been identified.  

Their final report is due in 30 days. 
 
Regulatory and Environmental Management 
• Supported the 100/300 Area Unit Managers meeting (UMM) with RL, Ecology, and EPA, and attended brown bag meetings with RL, EPA, 

and Ecology. 
• Briefed RL on the work alignment base case to be compliant with milestones; as well as a scenario to account for current cost and changes, 

focus on key high-risk areas identified by EPA and Ecology, and integration with groundwater priorities.  A meeting with EPA and Ecology is 
scheduled for May 7 to discuss this information and seek regulatory input. 

• Prepared an “Information Sheet” on 118-B-1 to support the upcoming meeting with the Hanford Advisory Board River and Plateau 
Committee. 

• Met with the Fluor Hanford Groundwater staff to discuss integration opportunities, and development of an interagency agreement to assist in 
communicating on terminology, scope, and areas requiring input and involvement.  

PERFORMANCE MILESTONES: 
There are no performance milestones for Mission/General Support. 
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RIVER CORRIDOR CLOSURE PROJECT 
MISSION/GENERAL SUPPORT 

April 2007 Monthly Report 
 

TARGET COST STATUS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Schedule Variance:  $0K; 0% 
• N/A 
 
Cost Variance:  ($6,185K); (9.5%) 
• Project startup activities such as procedure and 

program development greater than planned. 
• RadCon, Industrial Safety, and Environmental 

Support services greater than planned. 
• Increased Employee Concerns Program, conduct 

of operations, and regulatory interfaces resources. 

Mission/General Support
Current Performance Measurement Baseline (PMB)

Prior/Fiscal Month
(includes contingency drawdown)
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BCWS 43,606 2,764 3,429 2,894 3,318 2,817 3,003 2,942 3,543 2,779 2,779 3,527 3,373

BCWP 43,606 2,764 3,429 2,894 3,318 2,817 3,003 2,942

ACWP 48,724 3,333 2,188 3,271 3,146 3,329 3,601 3,366

ETC 4,225 3,547 3,445 4,337 4,634

CUM  BCWS 43,606 46,370 49,799 52,693 56,011 58,828 61,831 64,773 68,316 71,095 73,874 77,401 80,774

CUM  BCWP 43,606 46,370 49,799 52,693 56,011 58,828 61,831 64,773

CUM  ACWP 48,724 52,057 54,245 57,516 60,662 63,991 67,592 70,958

EAC 48,724 52,057 54,245 57,516 60,662 63,991 67,592 70,958 75,183 78,730 82,175 86,512 91,146

Prior 
Yrs Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

PMB does not 
include 
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PMB Original 
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BCWP 43,606

ACWP 48,724

ETC 23,554 38,092 39,171 40,919 42,806 44,421 30,372

CUM BCWS 7,250 43,606 80,774 118,866 158,037 198,956 241,762 286,183 326,927

CUM BCWP 43,606

CUM ACWP 48,724

EAC 48,724 91,146 129,238 168,409 209,328 252,134 296,555 326,927

FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

PMB does not 
include 

contingency, fee, 
or pension

Cum through April 2007: 
   BCWS:  64,773 
   BCWP:  64,773 
   ACWP:  70,958 

PMB Original 
Plan = $324,870K 

Mission/General Support CSPI (cumulative)
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ISSUES: 
Issue:  HAMTC steelworkers have filed a charge with the National Labor Relations Board (NLRB) against WCH regarding requiring the 
payback of severance or loss of seniority and continuity of service.  Several individuals were recalled from layoff as D&D workers after receiving 
severance from Fluor Hanford.  Some of them refused to repay the severance within the prescribed one-year time limit in the collective 
bargaining agreement, and the company extinguished their seniority and service.  HAMTC had previously filed a grievance on this issue. 
Status:  WCH previously reported that the arbitration hearing of the HAMTC grievance over granting personal time off (PTO) for temporary 
employees hired from another site contractor was to occur during April.  Subsequent to the hearing, WCH and HAMTC agreed to submit a 
stipulation of the facts in this case to the arbitrator for a decision on this issue versus holding a formal hearing. 
 

90-DAY LOOK AHEAD: 
 
Major Activities: 
 
Engineering Services 
• Complete self assessment of WCH Systems Engineering Program (June). 
• Issue revisions to NS-1-2.1, "Hazard Categorization", and NS-1-2.3, "Safety Analysis Documentation" (May). 
• Issue draft revision to NS-1-2.5, "Unreviewed Safety Question Process for Hazard Category 1, 2, or 3 Nuclear Facilities" for review (May). 
• Complete actions to address issues/recommendations resulting from the independent assessment of Criticality Safety Program (June). 
• Issue new WCH CONOPS Manual, CONOPS-1 (May). 
• Support ISMS Phase II CRAD, gap analysis, and corrective action plans (May). 
• Revise and issue Engineering procedures and documents associated with WCH organization changes (May). 
• Perform self assessment of nuclear safety requirements implementation at 100-D (May). 

Safety, Health, and Quality 
• Complete ISMS gap analysis; execute corrective actions (ongoing). 
• Re-engineer Radiological Work Permit (RWP) process to reduce error precursors and streamline preparation effort (May). 
• Issue procedure governing conduct of RadCon operational training (drill program) (July). 
• Revise Nuclear Material Control and Accountability Plan and submit to RL for approval (May). 

Project Integration 
• Coordinate comment response to Rev. 2 to the PMP and finalize (May). 
• Coordinate comment response to Rev. 1 to the Risk Management and Approach Plan and finalize (May). 
• Conduct requested Earned Value Management System (EVMS) follow-on training (May). 
• Complete EVMS DOE-HQ planning/readiness assessment meeting (May). 
• Conduct WCH EVMS readiness review/RL pre-certification review (May/June). 
• Evaluate the implications of pending organizational changes to Project Integration documents and associated procedures, and initiate 

revisions as appropriate (May). 
• Issue another near-term ISMS risk ranking of WCH workscope (May). 

Project Services 
• Complete various DCAA audits:  Accounting System; General Information Technology System; Labor System; MAAR 13 Real Time 

Materials Verification; FY05 Incurred Cost Report; CAS 404 – Capitalization of Tangible Assets; and CAS409 – Depreciation of Tangible 
Assets (ongoing). 

• Submit the stipulation of facts on the HAMTC grievance regarding the payment of PTO to temporary employees (May). 
• Implement plan to turn over a portion of sampling work to HAMTC Nuclear Chemical Operators (May). 
• Negotiate with the National Building Trades Department over implementation of 10 CFR 851, Worker Health and Safety Plan (May). 
• Issue the WCH procedure covering the Department of Transportation Drug & Alcohol Testing Program and execute the Memorandum of 

Agreement with the Third Party Administrator (Fluor Hanford) of the WCH program (May). 
• DCCC begin audit of FY06 Incurred Cost (May). 
• Submit the Semi-Annual Report of Compensation to RL (May). 
• Complete internal audit of Erroneous Payments/FY06 Recovery Audit (June). 
• Complete 2008 Internal Audit Plan (June). 
• Complete the Environmental Protection organization structure and staffing (June). 
• Complete the Operations organization structure and staffing (June). 
• Complete internal audit of allowable costs (July). 

Regulatory and Environmental Management 
• 100/300 Area Unit Managers meetings (UMM) with EPA, Ecology, and RL:  5/10/07, 6/14/07, and 7/12/07. 
• Brown Bag meetings (EPA, Ecology, RL):  5/1/07, 5/15/07, and 6/5/07. 
• Central Environmental Council meetings:  5/15/07, 6/19/07, and 7/17/07. 
• Hanford Advisory Board (HAB) meetings:  5/9/07 Committee Meeting (Tri-Cites). 
• Resolve M-16-45 (100-B/C) dispute or elevate to the IAMIT for resolution (July 2007). 
• Determine path for M-16-50 on the 100-H milestone to start remediation (e.g., dispute) (May). 
• Present briefing to the HAB River and Plateau Committee on 118-B-1 (May). 
• Present work alignment base case and scenarios to EPA and Ecology (May). 
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90-DAY LOOK AHEAD:  (CONT'D) 
 
GFS/I Actions: 
 

Activity 
Planned 

Submittal 
Date to RL 

Requested 
Return Date 

from RL 
ENGINEERING   
Issue Contract Mod for WCH-REA-07, CRD O 420.1B, Rev. 0 - Facility Safety 2/6/2007 (A) 3/8/2007 
SAFETY, HEALTH, AND QUALITY   
Issue Contract Mod for WCH-REA-02 CRD O 226.1, Implementation of DOE 
Oversight Policy 

10/24/2006 
(A) 11/25/2006 

Approve ISMS Description Document (WCH-4), Rev. 4 (CCN 132267) 2/15/2007 (A) 3/15/2007 
Approve WCH Core Business Software Applications Replacement Request - 
CCN 132696 3/8/2007 (A) 4/9/2007 

Issue Contract Mod for WCH-REA-12, CRD 470 Series - Safeguards and 
Security (REA) (CCN 132881) 3/22/2007 (A) 4/23/2007 

Approve WCH Quality Assurance Program Description 4/26/2007 (A) 7/26/2007 
Approve WCH Safeguards and Security Plan 4/30/2007 (A) 5/30/2007 
Clarification of Differing Site Conditions Clause and Schedule Impacts 
Associated with REA - CNN 133599 5/3/2007 (A) 6/4/2007 

Issue Contract Mod for WCH-REA-05, DOE O CRD 151.1C - Comprehensive 
Emergency Management System (REA) 5/24/2007 6/25/2007 

Approve Nuclear Material Control and Accountability Plan 5/25/2007 6/25/2007 
PROJECT INTEGRATION   
Provide Final Approval of the IPB Rev. 0 5/31/2006 (A) 6/21/2006 
Provide Approval of RCCC Project Management Plan, WCH-2, Rev. 1 6/28/2006 (A) 7/28/2006 
Provide Comments to PMP, WCH-2, Rev. 2 3/1/2007 (A) 4/2/2007 
Approve Risk Management Approach and Plan, WCH-5, Rev. 1 3/1/2007 (A) 4/2/2007 
Approve Performance Management System Description, WCH-6, Rev. 2 5/14/2007 6/14/2007 
Approve PMP, WCH-2, Rev. 2 5/14/2007 6/14/2007 
PROJECT SERVICES   
Government-Owned Vehicles Authorized for RCCC 10/3/2005 (A) 11/3/2005 
Provide Acceptance of Incurred Cost Report for Fiscal Year 2005 3/30/2006 (A) 4/30/2006 
Provide Acceptance of Incurred Cost Report for Fiscal Year 2006 (CCN 
132980) 3/29/2007 (A) 4/30/2007 

Issue Contract Mod for WCH-REA-04, DOE O CRD 414.1C - Safety Software 
Quality Assurance (REA) 5/7/2007 6/7/2007 

Pay WCH Quarterly Interim Fee Payment Request (through March 2007) 5/10/2007 6/11/2007 
Pay WCH Quarterly Interim Fee Payment Request (through June 2007) 7/19/2007 8/20/2007 
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Change # Change Description WBSL6 WBSL7  Burdened Dollar 
Implementation 

Month Fiscal Year
Available 

Contingency 
CP-MG06-1 Hanford Technical Library 1.06.04.01.01.01.01 MS/GS-Engineering 79,000$                 May-06 FY06 20,240,500$              
CP-MG06-2 New Collective Bargaining Agreement 1.06.02.01.01.01.01 MS/GS-Project Services 291,500$               May-06 FY06 19,949,000$              
CP-MG06-3 Proc/Fin/HR Software Apps & Infrastructure 1.06.02.01.01.01.01 MS/GS-Project Services 117,400$               May-06 FY06 19,831,600$              
CP-MG06-4 Addl IPB support 1.06.01.01.01.01.01 MS/GS-Project Integration 534,500$               May-06 FY06 19,297,100$              
CP-MG06-5 Addl HAMTC Safety Rep 1.06.03.01.01.01.01 MS/GS-ESQH 29,200$                 May-06 FY06 19,267,900$              
CP-MG06-6 2006 Labor Agreement 1.06.02.01.01.01.01 MS/GS-Project Services 125,000$               May-06 FY06 19,142,900$              
CP-MG06-7 EVMS 1.06.01.01.01.01.01 MS/GS-Project Integration 126,800$               May-06 FY06 19,016,100$              
CP-MG06-8 WBS Level 7 changes -$                           May-06 multiple 19,016,100$              
FR-06-011 Scope Growth 1.03.01.02.05.04 1.03.01.02.05.04.02 Loadout 9,751$                   May-06 FY06 19,006,349$              
FR-06-011 Scope Growth 1.03.01.02.05.04 1.03.01.02.05.04.04 Closeout Sampling & Documentation 16,209$                 May-06 FY06 18,990,140$              
FR-06-011 Scope Growth 1.03.01.02.05.05 1.03.01.02.05.05.01 Excavation Process 293,593$               May-06 FY06 18,696,546$              
FR-06-011 Scope Growth 1.03.01.02.05.05 1.03.01.02.05.05.02 Loadout 63,491$                 May-06 FY06 18,633,055$              
FR-06-011 Scope Growth 1.03.01.02.05.05 1.03.01.02.05.05.03 Backfill 25,115$                 May-06 FY06 18,607,940$              
FR-06-011 Scope Growth 1.03.01.02.05.05 1.03.01.02.05.05.04 Closeout Sampling & Documentation 35,153$                 May-06 FY06 18,572,788$              
FR-06-011 Scope Growth 1.03.01.02.05.05 1.03.01.02.05.05.05 Revegetation 3,012$                   May-06 FY06 18,569,775$              
FR-06-011 Scope Growth 1.03.01.03.05.05 1.03.01.03.05.05.02 Loadout -$                           May-06 FY06 18,569,775$              
FR-06-011 Scope Growth 1.03.01.03.05.05 1.03.01.03.05.05.03 Backfill 363,044$               May-06 FY06 18,206,731$              
FR-06-011 Scope Growth 1.03.01.03.06.06 1.03.01.03.06.06.01 Excavation Process 1,943,702$            May-06 FY06 16,263,030$              
FR-06-011 Scope Growth 1.03.01.03.06.06 1.03.01.03.06.06.02 Loadout 201,629$               May-06 FY06 16,061,400$              
FR-06-011 Scope Growth 1.03.01.03.06.07 1.03.01.03.06.07.01 Excavation Process 1,714,999$            May-06 FY06 14,346,401$              
FR-06-011 Scope Growth 1.03.01.03.06.07 1.03.01.03.06.07.02 Loadout 466,187$               May-06 FY06 13,880,214$              
FR-06-012 Scope Growth 1.03.01.02.05.10 1.03.01.02.05.10.01 Excavation Process 359,781$               May-06 FY06 13,520,432$              
FR-06-012 Scope Growth 1.03.01.02.05.10 1.03.01.02.05.10.02 Loadout 3,151$                   May-06 FY06 13,517,282$              
FR-06-012 Scope Growth 1.03.01.02.05.10 1.03.01.02.05.10.03 Backfill 1,326,848$            May-06 FY06 12,190,433$              
FR-06-011 Increase from FR Scope Growth 1.04.01.03.38.01 1.04.01.03.38.01.01 Waste Ops-Transportation 96,058$                 May-06 FY06 12,094,375$              
FR-06-011 Increase from FR Scope Growth 1.04.01.02.31.01 1.04.01.02.31.01.01 Waste Ops-Disposal 73,424$                 May-06 FY06 12,020,951$              
FR-06-011 Increase from FR Scope Growth 1.04.01.03.38.01 1.04.01.03.38.01.01 Waste Ops-Transportation 219,024$               May-06 FY06 11,801,927$              
FR-06-011 Increase from FR Scope Growth 1.04.01.02.31.01 1.04.01.02.31.01.01 Waste Ops-Disposal 167,417$               May-06 FY06 11,634,510$              
FR-06-011 Increase from FR Scope Growth 1.04.01.03.38.01 1.04.01.03.38.01.01 Waste Ops-Transportation 70,163$                 May-06 FY06 11,564,347$              
FR-06-011 Increase from FR Scope Growth 1.04.01.02.31.01 1.04.01.02.31.01.01 Waste Ops-Disposal 53,631$                 May-06 FY06 11,510,716$              
FR-06-011 Increase from FR Scope Growth 1.04.01.03.38.01 1.04.01.03.38.01.01 Waste Ops-Transportation 784,828$               May-06 FY06 10,725,888$              
FR-06-011 Increase from FR Scope Growth 1.04.01.02.31.01 1.04.01.02.31.01.01 Waste Ops-Disposal 599,903$               May-06 FY06 10,125,985$              
FR-06-011 Increase from FR Scope Growth 1.04.01.02.32.01 1.04.01.02.32.01.01 LDR 808,715$               May-06 FY06 9,317,270$                
FR-06-011 Increase from FR Scope Growth 1.04.01.03.38.01 1.04.01.03.38.01.01 Waste Ops-Transportation 812,620$               May-06 FY06 8,504,650$                
FR-06-011 Increase from FR Scope Growth 1.04.01.02.31.01 1.04.01.02.31.01.01 Waste Ops-Disposal 621,146$               May-06 FY06 7,883,503$                
FR-06-011 Increase from FR Scope Growth 1.04.01.02.32.01 1.04.01.02.32.01.01 LDR 837,353$               May-06 FY06 7,046,150$                
FR-06-012 Increase from FR Scope Growth 1.04.01.03.38.01 1.04.01.03.38.01.01 Waste Ops-Transportation 31,039$                 May-06 FY06 7,015,111$                
FR-06-012 Increase from FR Scope Growth 1.04.01.02.31.01 1.04.01.02.31.01.01 Waste Ops-Disposal 23,725$                 May-06 FY06 6,991,386$                
FR-06-012-Rev1 Revise Contingency Drawdown 1.03.01.02.05.10 1.03.01.02.05.10.01 Excavation Process (219,149)$              Jun-06 FY06 7,210,535$                

21,663,809$          28,874,344$              
FR-001 Increase from FR Scope Growth 1.03.01.02.05.03.02 20,729$                 Oct-06 28,853,615$              
FR-001 Increase from FR Scope Growth 1.03.01.02.05.04.03 135,905$               Oct-06 28,717,710$              
FR-001 Increase from FR Scope Growth 1.03.01.02.05.05.01 439,295$               Oct-06 28,278,415$              
FR-001 Increase from FR Scope Growth 1.03.01.02.05.10.02 7,873$                   Oct-06 28,270,542$              
FR-001 Increase from FR Scope Growth 1.03.01.02.05.11.02 113,096$               Oct-06 28,157,446$              
FR-001 Increase from FR Scope Growth 1.03.01.02.05.19.02 2,990$                   Oct-06 28,154,456$              
FR-001 Increase from FR Scope Growth 1.03.01.03.06.06.02 17,013$                 Oct-06 28,137,442$              
FR-001 Increase from FR Scope Growth 1.03.01.03.06.07.02 36,209$                 Oct-06 28,101,233$              
FR-002 Increase from FR Scope Growth 1.03.03.03.06.05.02 565,330$               Oct-06 27,535,904$              
FR-003 Increase from FR Scope Growth 1.03.05.02.04.01.01 206,393$               Oct-06 27,329,511$              
FR-003 Increase from FR Scope Growth 1.03.05.02.04.01.02 701,151$               Oct-06 26,628,360$              
FR-003 Increase from FR Scope Growth 1.03.05.02.04.01.03 901,142$               Oct-06 25,727,218$              
FR-004 Increase from FR Scope Growth 1.03.06.02.05.27.01 150,372$               Oct-06 25,576,846$              
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Change # Change Description WBSL6 WBSL7  Burdened Dollar 
Implementation 

Month Fiscal Year
Available 

Contingency 
FR-004 Increase from FR Scope Growth 1.03.06.02.05.27.02 47,420$                 Oct-06 25,529,426$              
FR-004 Increase from FR Scope Growth 1.03.06.02.05.27.03 1,511,437$            Oct-06 24,017,989$              
FR-005 Increase from FR Scope Growth 1.03.12.02.06.03.01 922,501$               Oct-06 23,095,488$              
FR-005 Increase from FR Scope Growth 1.03.12.02.06.03.02 1,029,776$            Oct-06 22,065,712$              
FR-005 Increase from FR Scope Growth 1.03.12.02.06.04.02 987,171$               Oct-06 21,078,541$              
FR-008 Orphan Sites 1.03.03.01.03.26.01 1.03.03.01.03.26.01 Work Instructions 13,447$                 Oct-06 21,065,094$              
FR-008 Orphan Sites 1.03.03.01.03.27.01 1.03.03.01.03.27.01 Work Instructions 13,447$                 Oct-06 21,051,647$              
FR-008 Orphan Sites 1.03.03.01.03.28.01 1.03.03.01.03.28.01 Work Instructions 13,447$                 Oct-06 21,038,200$              
FR-008 Orphan Sites 1.03.03.01.03.29.01 1.03.03.01.03.29.01 Work Instructions 13,447$                 Oct-06 21,024,753$              
FR-008 Orphan Sites 1.03.03.01.03.30.01 1.03.03.01.03.30.01 Work Instructions 13,447$                 Oct-06 21,011,306$              
FR-008 Orphan Sites 1.03.03.01.03.31.01 1.03.03.01.03.31.01 Work Instructions 13,447$                 Oct-06 20,997,860$              
FR-008 Orphan Sites 1.03.03.01.03.33.01 1.03.03.01.03.33.01 Work Instructions 13,447$                 Oct-06 20,984,413$              
FR-008 Orphan Sites 1.03.03.01.03.35.01 1.03.03.01.03.35.01 Work Instructions 13,447$                 Oct-06 20,970,966$              
FR-008 Orphan Sites 1.03.03.01.03.36.01 1.03.03.01.03.36.01 Work Instructions 13,447$                 Oct-06 20,957,519$              
FR-008 Orphan Sites 1.03.03.01.03.37.01 1.03.03.01.03.37.01 Work Instructions 13,447$                 Oct-06 20,944,072$              
FR-008 Orphan Sites 1.03.03.01.03.38.01 1.03.03.01.03.38.01 Work Instructions 12,049$                 Oct-06 20,932,023$              
FR-008 Orphan Sites 1.03.03.01.03.39.01 1.03.03.01.03.39.01 Work Instructions 13,447$                 Oct-06 20,918,576$              
FR-008 Orphan Sites 1.03.03.01.03.40.01 1.03.03.01.03.40.01 Work Instructions 13,447$                 Oct-06 20,905,129$              
FR-008 Orphan Sites 1.03.03.01.03.41.01 1.03.03.01.03.41.01 Work Instructions 13,447$                 Oct-06 20,891,682$              
FR-008 Orphan Sites 1.03.03.01.03.42.01 1.03.03.01.03.42.01 Work Instructions 13,447$                 Oct-06 20,878,235$              
FR-008 R1 Orphan Sites 1.03.03.01.03.26.01 1.03.03.01.03.26.01 Work Instructions 80,265$                 Dec-06 20,797,970$              
FR-008 R1 Orphan Sites 1.03.03.01.03.27.01 1.03.03.01.03.27.01 Work Instructions 530$                      Dec-06 20,797,440$              
FR-008 R1 Orphan Sites 1.03.03.01.03.28.01 1.03.03.01.03.28.01 Work Instructions 530$                      Dec-06 20,796,910$              
FR-008 R1 Orphan Sites 1.03.03.01.03.29.01 1.03.03.01.03.29.01 Work Instructions 530$                      Dec-06 20,796,380$              
FR-008 R1 Orphan Sites 1.03.03.01.03.30.01 1.03.03.01.03.30.01 Work Instructions 530$                      Dec-06 20,795,850$              
FR-008 R1 Orphan Sites 1.03.03.01.03.31.01 1.03.03.01.03.31.01 Work Instructions 530$                      Dec-06 20,795,320$              
FR-008 R1 Orphan Sites 1.03.03.01.03.33.01 1.03.03.01.03.33.01 Work Instructions 530$                      Dec-06 20,794,789$              
FR-008 R1 Orphan Sites 1.03.03.01.03.35.01 1.03.03.01.03.35.01 Work Instructions 530$                      Dec-06 20,794,259$              
FR-008 R1 Orphan Sites 1.03.03.01.03.36.01 1.03.03.01.03.36.01 Work Instructions 530$                      Dec-06 20,793,729$              
FR-008 R1 Orphan Sites 1.03.03.01.03.37.01 1.03.03.01.03.37.01 Work Instructions 530$                      Dec-06 20,793,199$              
FR-008 R1 Orphan Sites 1.03.03.01.03.38.01 1.03.03.01.03.38.01 Work Instructions 1,928$                   Dec-06 20,791,271$              
FR-008 R1 Orphan Sites 1.03.03.01.03.39.01 1.03.03.01.03.39.01 Work Instructions 530$                      Dec-06 20,790,741$              
FR-008 R1 Orphan Sites 1.03.03.01.03.40.01 1.03.03.01.03.40.01 Work Instructions 530$                      Dec-06 20,790,211$              
FR-008 R1 Orphan Sites 1.03.03.01.03.41.01 1.03.03.01.03.41.01 Work Instructions 530$                      Dec-06 20,789,681$              
FR-008 R1 Orphan Sites 1.03.03.01.03.42.01 1.03.03.01.03.42.01 Work Instructions 530$                      Dec-06 20,789,151$              
FR-001 R1 Incorrect qty Drawdown 1.03.01.02.05.05.02 1.03.01.02.05.05.02 Loadout 71,485$                 Dec-06 20,717,666$              
FR-001 R1 Incorrect qty Drawdown 1.03.01.02.05.11.02 1.03.01.02.05.11.02 Loadout (113,096)$              Dec-06 20,830,762$              
FR-018 Contg Drawdown 1.03.01.03.06.06 1.03.01.03.06.06.01 Excavation Process 75,000$                 Jan-07 FY05/FY06 20,755,762$              
MG07-2 & 3 Contg Drawdown 1.06.01.01.01.01 1.06.01.01.01.01.01 MS/GS-Project Integration 675,280$               Jan-07 FY07 20,080,482$              
MG07-5 Contg Drawdown 38,173$                 Feb-07 FY07 20,042,309$              
FR-027 Contg Drawdown 1.03.05.03.06.02.02 1.03.05.03.06.02.02 Loadout 664,693$               Feb-07 FY06/FY07 19,377,616$              
FR021 Contg Drawdown 1.03.03.01.03 1.03.03.01.03 multiple Orphans 1,010,597$            Mar-07 FY07/FY08 18,367,019$              
FR033 Contg Drawdown 1.03.12 1.03.12 Multiple 78,643$                 Mar-07 FY06/07/08 18,288,376$              
FR034 Contg Drawdown 1.03.01 1.03.01 Multiple 1,122,161$            Mar-07 FY06/07/08 17,166,215$              
MG10 Contg Drawdown 1.06.02.01.01.01.01 1.06.02.01.01.01.01 15,000$                 Mar-07 FY07 17,151,215$              
ES005 Contg Drawdown 1.05.01.01.40.01 1.05.01.01.40.01.05 225,376$               Apr-07 FY05/06 16,925,839$              
FR039 Contg Drawdown 1.03.01.03.06.06 1.03.01.03.06.06.02 78,481$                 Apr-07 FY05/06 16,847,358$              
MG07-9 Contg Drawdown 1.06.02, .03, and .06 1.06.02, .03, and .06 24,975$                 Apr-07 FY07 16,822,383$              

25,160,926$     Approved to Date:
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EAC

INCEPTION-TO-DATE
*Note:  SPI, CPI, CSPI Calculations Exclude Fee and Pension

ACTUAL 
COST 
WORK 
PERF

ACTUAL 
COST 
WORK 
PERF

WORK 
SCHED

WORK 
PERF

WBS Levels 2, 5
WORK 
SCHED

WORK 
PERF SCHED COST SCHED COST

CURRENT 
BAC DELTA

VAC

CURRENT PERIOD AT COMPLETION

($ IN THOUSANDS)

BUDGETED COST OF VARIANCE BUDGETED COST OF VARIANCE
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RCC Project Costs
RCC Project Target Costs
Performance Measurement Baseline
1.01  D4-D4 Closure
1.01.01.01.07 D4-Buildings-100 B/C Area 0 0 0 0 0 0 0 0.0% 0 0 0 673 0 673 0673 
1.01.01.01.08 D4-Remaining Facilities-100 B/C Are 0 0 0 0 0 0 0 0.0% 0 0 0 790 0 790 0790 
1.01.01.02.07 D4-Buildings-100 D Area 0 4 0 4 3 192 139 21.0% 7 (54) 132 662 0 662 00.72 20.15 10.43 662 
1.01.01.02.10 D4-Retention Basins-100 D Area 0 0 0 0 0 0 0 0.0% 0 0 0 971 0 971 0971 
1.01.01.03.07 D4-Buildings-100 F Area 0 0 0 0 0 0 0 0.0% 0 0 0 1,059 0 1,059 01,059 
1.01.01.04.07 D4-Buildings-100 H Area 0 0 0 0 0 0 0 0.0% 0 0 0 42 0 42 042 
1.01.01.04.10 D4-Retention Basins-100 H Area 0 0 0 0 0 0 0 0.0% 2 0 (2) 802 0 802 00.00 802 
1.01.01.05.07 D4-Buildings-100 K Area 72 0 3 (72) (3) 756 758 2.4% 506 1 252 31,087 0 31,087 01.00 1.50 1.25 31,087 
1.01.01.05.08 D4-Remaining Facilities-100 K Area 0 0 0 0 0 0 0 0.0% 0 0 0 3,852 0 3,852 03,852 
1.01.01.05.10 D4-Retention Basins-100 K Area 0 0 3 0 (3) 0 0 0.0% 14 0 (14) 13,493 0 13,493 00.00 13,493 
1.01.01.06.07 D4-Buildings-100 N Area 341 99 327 (242) (228) 3,335 8,925 43.7% 9,315 5,590 (390) 20,438 (24,263) 20,438 02.68 0.96 1.82 44,700 
1.01.01.06.08 D4-Remaining Facilities-100 N Area 0 140 40 140 100 1,125 2,278 35.2% 1,735 1,152 543 6,467 (11) 6,467 02.02 1.31 1.67 6,478 
1.01.01.06.10 D4-Retention Basins-100 N Area 0 183 104 183 79 0 1,317 60.0% 442 1,317 875 2,194 0 2,194 02.98 2,194 
1.01.01.07.07 D4-Buildings-100 A Remaining Sites 0 0 0 0 0 0 0 0.0% 0 0 0 711 0 711 0711 
1.01.01.75.25 D4-Non-Site Specific Support-100 A 168 168 173 0 (5) 3,684 3,684 15.6% 1,690 0 1,994 23,636 0 23,636 01.00 2.18 1.59 23,636 
1.01.03.01.07 D4-Buildings-324 Building 538 0 51 (538) (51) 4,448 1,946 7.0% 1,867 (2,503) 79 27,774 0 27,774 00.44 1.04 0.74 27,774 
1.01.03.01.08 D4-Remaining Facilities-324 Building 0 0 0 0 0 3 0 0.0% 0 (3) 0 204 0 204 00.00 0.00 204 
1.01.03.02.07 D4-Buildings-327 Building 333 76 125 (256) (48) 2,693 4,907 33.2% 2,017 2,213 2,890 14,789 0 14,789 01.82 2.43 2.13 14,789 
1.01.03.75.25 D4-Non Site Specific Support 324/3 267 267 170 0 97 4,016 4,016 29.5% 3,485 0 531 13,635 0 13,635 01.00 1.15 1.08 13,635 
1.01.04.01.07 D4-Buildings-300 Area Sites 1,249 859 478 (390) 381 26,609 50,149 23.1% 7,358 23,540 42,791 216,982 0 216,982 01.88 6.82 4.35 216,982 
1.01.04.01.08 D4-Remaining Facilities-300 Area Si 0 0 0 0 0 67 120 28.7% 7 53 113 418 0 418 01.79 17.64 9.72 418 
1.01.04.01.10 D4-Retention Basins-300 Area Sites 0 0 0 0 0 0 0 0.0% 0 0 0 238 0 238 0238 
1.01.04.75.25 D4-Non Site Specific Support-300 Ar 192 192 267 0 (76) 4,087 4,087 7.6% 7,919 0 (3,832) 54,062 0 54,062 01.00 0.52 0.76 54,062 
1.01.05.01.07 D4-Buildings 400 Area 0 0 0 0 0 0 0 0.0% 0 0 0 6,863 0 6,863 06,863 
1.01.05.75.25 D4-Non-Site Specific Support-400 A 0 0 0 0 0 0 0 0.0% 0 0 0 2,074 0 2,074 02,074 
1.01.06.01.11 D4-100 Area S&M 85 85 57 0 28 1,711 1,711 22.0% 1,061 0 650 7,784 0 7,784 01.00 1.61 1.31 7,784 
1.01.06.01.12 D4-200 Area S&M 12 12 0 0 12 237 237 18.6% 0 0 237 1,276 0 1,276 01.00 1.00 1,276 
1.01.06.01.13 D4-300 Area S&M 617 617 377 0 240 12,360 12,360 26.6% 6,179 0 6,181 46,528 0 46,528 01.00 2.00 1.50 46,528 
1.01.06.01.14 D4-400 Area S&M 10 10 0 0 10 196 196 21.3% 8 0 187 922 0 922 01.00 23.04 12.02 922 
1.01.06.01.15 D4-600 Area S&M 4 4 6 0 (3) 72 72 48.0% 33 0 40 150 0 150 01.00 2.22 1.61 150 
1.01.07.01.16 D4-100 Area O&C Utilities 60 60 153 0 (93) 1,207 1,207 21.0% 2,122 0 (914) 5,737 0 5,737 01.00 0.57 0.78 5,737 
1.01.07.01.17 D4-200 Area O&C Utilities 4 4 12 0 (9) 34 34 9.6% 21 0 13 356 0 356 01.00 1.64 1.32 356 
1.01.07.01.18 D4-300 Area O&C Utilities 715 715 261 0 454 14,281 14,281 24.8% 5,791 0 8,489 57,522 0 57,522 01.00 2.47 1.73 57,522 
1.01.07.01.19 D4-400 Area O&C Utilities 6 6 0 0 6 112 112 21.1% 0 0 112 531 0 531 01.00 ,824.75 1.00 531 
1.01.99.01.29 D4-Management and Support 469 438 1,708 (32) (1,271) 9,997 9,771 15.4% 18,054 (226) (8,282) 63,595 0 63,595 00.98 0.54 0.76 63,595 

5,142 3,938 4,315 (1,204) (377) 91,223 122,304 19.5% 69,631 31,081 52,673 628,319 (24,273) 628,319 01.01  D4-D4 Closure Totals 1.34 1.76 1.55 652,592 

1.02  ISS-Reactor ISS Closure
1.02.01.01.21 ISS-Interim Safe Storage-100 B/C A 0 0 0 0 0 0 0 0.0% 0 0 0 12,521 0 12,521 012,521 
1.02.02.01.21 ISS-Interim Safe Storage-100 H Are 0 0 (1) 0 1 1,441 1,441 100.0% 1,072 0 369 1,441 0 1,441 01.00 1.34 1.17 1,441 
1.02.03.01.21 ISS-Interim Safe Storage-100 K Are 96 5 1 (92) 4 1,824 575 1.7% 265 (1,249) 310 33,425 0 33,425 00.32 2.17 1.24 33,425 
1.02.04.01.21 ISS-Interim Safe Storage-100 N Are 457 359 303 (99) 55 6,043 3,021 5.7% 2,220 (3,022) 800 53,253 24,273 53,253 00.50 1.36 0.93 28,979 
1.02.99.01.29 ISS-Management and Support 161 161 123 0 38 2,156 2,156 14.1% 1,776 0 380 15,274 0 15,274 01.00 1.21 1.11 15,274 

715 525 426 (190) 99 11,463 7,192 6.2% 5,334 (4,271) 1,858 115,914 24,273 115,914 01.02  ISS-Reactor ISS Closure Totals 0.63 1.35 0.99 91,641 

Page 1 of 45/7/2007 5:38:02 PM

Report: MSR_RCC_IPB_CPR_by_WBSL2,5_DOE      5/7/2007 5:38:02 PM
Query:  RBMINCUC IPB

River Corridor Project Integrated Project Baseline Monthly Progress Report - April 2007

36



EAC

INCEPTION-TO-DATE
*Note:  SPI, CPI, CSPI Calculations Exclude Fee and Pension

ACTUAL 
COST 
WORK 
PERF

ACTUAL 
COST 
WORK 
PERF

WORK 
SCHED

WORK 
PERF

WBS Levels 2, 5
WORK 
SCHED

WORK 
PERF SCHED COST SCHED COST

CURRENT 
BAC DELTA

VAC

CURRENT PERIOD AT COMPLETION

($ IN THOUSANDS)

BUDGETED COST OF VARIANCE BUDGETED COST OF VARIANCE

COST PERFORMANCE REPORT (CPR)
RIVER CORRIDOR PROJECT INTEGRATED PROJECT BASELINE WBS LEVEL 5 (COST ACCOUNT) SUMMARY

% 
CMPLT

DESCRIPTION
* SPI * CPI * CSPI

CURRENT 
BAC

ORIGINAL 
BAC 

(IPB Rev.0)

1.03  Fld. Rem.-Field Remediation Closure
1.03.01.01.03 Fld. Rem.-Conf Sampling Sites-100 4 0 1 (4) (1) 287 661 94.4% 41 374 620 700 0 700 02.30 16.14 9.22 700 
1.03.01.02.04 Fld. Rem.-Liquid Waste Sites-100-B 0 0 (1) 0 1 277 277 100.0% 39 0 238 277 0 277 01.00 7.14 4.07 277 
1.03.01.02.05 Fld. Rem.-Waste Sites-100-BC-1 33 0 (159) (33) 159 2,083 7,398 94.9% 2,384 5,315 5,014 7,799 2,618 7,799 03.55 3.10 3.33 5,181 
1.03.01.02.06 Fld. Rem.-Burial Grounds-100-BC-1 0 0 1 0 (1) 7 7 100.0% 2 0 5 7 0 7 01.00 3.97 2.49 7 
1.03.01.03.05 Fld. Rem.-Waste Sites-100-BC-2 2 7 (110) 5 117 2,147 1,652 29.1% 1,136 (495) 516 5,676 1,039 5,676 00.77 1.45 1.11 4,637 
1.03.01.03.06 Fld. Rem.-Burial Grounds-100-BC-2 78 75 383 (3) (308) 10,679 9,877 92.5% 7,448 (801) 2,429 10,679 4,957 10,679 00.92 1.33 1.13 5,721 
1.03.01.04.01 Fld. Rem.-100 B/C Area Design 0 0 (5) 0 5 10 10 100.0% 161 0 (152) 10 0 10 01.00 0.06 0.53 10 
1.03.01.75.25 Fld. Rem.-100 B/C Non Site Specific 50 76 94 25 (18) 3,609 4,910 69.9% 5,177 1,300 (268) 7,020 0 7,020 01.36 0.95 1.15 7,020 
1.03.02.01.03 Fld. Rem.-Conf Sampling Sites-100 0 0 1 0 (1) 2,274 1,485 65.3% 826 (789) 660 2,274 0 2,274 00.65 1.80 1.23 2,274 
1.03.02.02.04 Fld. Rem.-Liquid Waste Sites-100-D 0 1 18 1 (17) 0 95 7.1% 1,164 95 (1,069) 1,336 0 1,336 00.08 1,336 
1.03.02.02.05 Fld. Rem.-Waste Sites-100-DR-1 301 0 22 (301) (22) 1,663 142 0.8% 219 (1,521) (77) 17,121 0 17,121 00.09 0.65 0.37 17,121 
1.03.02.02.06 Fld. Rem.-Burial Grounds-100-DR-1 0 0 0 0 0 0 0 0.0% 7 0 (7) 4,673 0 4,673 00.00 4,673 
1.03.02.03.04 Fld. Rem.-Liquid Waste Sites-100-D 0 0 0 0 0 0 0 0.0% 0 0 0 192 0 192 0192 
1.03.02.03.05 Fld. Rem.-Waste Sites-100-DR-2 0 0 0 0 0 0 0 0.0% 0 0 0 3,117 0 3,117 03,117 
1.03.02.03.06 Fld. Rem.-Burial Grounds-100-DR-2 0 108 49 108 60 0 108 0.4% 62 108 46 24,143 0 24,143 01.73 24,143 
1.03.02.04.01 Fld. Rem.-100D Area Design 0 0 (3) 0 3 268 248 92.5% 214 (20) 34 268 0 268 00.93 1.16 1.04 268 
1.03.02.75.25 Fld. Rem.-100 D Non Site Specific S 63 72 556 9 (484) 900 835 8.4% 3,709 (65) (2,874) 9,903 0 9,903 00.93 0.23 0.58 9,903 
1.03.03.01.03 Fld. Rem.-Conf Sampling Sites-100 42 64 2 21 61 468 402 28.8% 98 (66) 304 1,398 1,300 1,398 00.86 4.11 2.48 98 
1.03.03.02.04 Fld. Rem.-Liquid Waste Sites.-100-F 0 60 49 60 12 0 1,666 38.9% 439 1,666 1,227 4,288 0 4,288 03.80 4,288 
1.03.03.02.05 Fld. Rem.-Waste Sites.-100-FR-1 4 110 66 105 43 1,411 2,222 77.7% 1,828 811 395 2,860 0 2,860 01.57 1.22 1.40 2,860 
1.03.03.03.05 Fld. Rem.-Waste Sites-100-FR-2 2 29 (1) 27 29 204 180 78.6% 54 (24) 126 229 0 229 00.88 3.33 2.11 229 
1.03.03.03.06 Fld. Rem.-Burial Grounds-100-FR-2 499 127 119 (373) 7 10,154 13,977 73.5% 5,439 3,823 8,538 19,009 565 19,009 01.38 2.57 1.97 18,443 
1.03.03.04.01 Fld. Rem.-100 F Area Design 12 0 0 (12) 0 228 225 98.7% 0 (3) 225 228 0 228 00.99 0.99 228 
1.03.03.75.25 Fld. Rem.-100 F Non Site Specific S 156 142 333 (14) (191) 2,778 2,858 46.3% 5,714 80 (2,856) 6,175 0 6,175 01.03 0.50 0.76 6,175 
1.03.04.01.03 Fld. Rem.-Conf Sampling Sites-100 0 9 2 9 6 222 809 77.0% 102 586 706 1,050 0 1,050 03.64 7.89 5.77 1,050 
1.03.04.02.04 Fld. Rem.-Liquid Waste Sites-100-H 0 0 0 0 0 0 0 0.0% 0 0 0 87 0 87 087 
1.03.04.02.05 Fld. Rem.-Waste Sites-100-HR-1 0 0 0 0 0 0 132 5.7% 0 132 132 2,307 0 2,307 02,307 
1.03.04.03.05 Fld. Rem.-Waste Sites-100-HR-2 0 0 0 0 0 0 0 0.0% 0 0 0 575 0 575 0575 
1.03.04.03.06 Fld. Rem.-Burial Grounds-100-HR-2 0 0 0 0 0 0 0 0.0% 0 0 0 7,793 0 7,793 07,793 
1.03.04.04.01 Fld. Rem.-100 H Area Design 0 0 0 0 0 223 64 28.7% 102 (160) (38) 223 0 223 00.29 0.63 0.46 223 
1.03.04.75.25 Fld. Rem.-100 H Non Site Specific S 21 0 0 (21) 0 215 94 3.3% 161 (121) (67) 2,869 0 2,869 00.44 0.58 0.51 2,869 
1.03.05.01.03 Fld. Rem.-Conf Sampling Sites-100 0 0 0 0 0 0 0 0.0% 0 0 0 4,318 0 4,318 04,318 
1.03.05.02.04 Fld. Rem.-Liquid Waste Sites-100-K 0 0 0 0 0 2,431 2,431 100.0% 2,100 0 331 2,431 1,809 2,431 01.00 1.16 1.08 622 
1.03.05.02.05 Fld. Rem.-Waste Sites-100-KR-1 0 0 0 0 0 0 0 0.0% 0 0 0 252 0 252 0252 
1.03.05.03.04 Fld. Rem.-Liquid Waste Sites-100-K 0 0 0 0 0 193 193 4.9% 5 0 188 3,909 0 3,909 01.00 42.04 21.52 3,909 
1.03.05.03.05 Fld. Rem.-Waste Sites-100-KR-2 0 0 0 0 0 576 576 7.0% 494 0 82 8,219 0 8,219 01.00 1.17 1.08 8,219 
1.03.05.03.06 Fld. Rem.-Burial Grounds-100-KR-2 3 162 165 159 (3) 5,160 3,427 53.3% 3,190 (1,733) 237 6,426 665 6,426 00.66 1.07 0.87 5,761 
1.03.05.04.01 Fld. Rem.-100K Area Design 27 0 5 (27) (5) 187 321 46.4% 20 134 302 692 0 692 01.71 16.35 9.03 692 
1.03.05.75.25 Fld. Rem.-100K Non Site Specific S 21 19 453 (2) (434) 912 932 12.8% 5,825 20 (4,892) 7,258 0 7,258 01.02 0.16 0.59 7,258 
1.03.06.01.03 Fld. Rem.-Conf Sampling Sites-100 0 0 0 0 0 0 50 4.8% 0 50 50 1,051 0 1,051 01,051 
1.03.06.02.05 Fld. Rem.-Waste Sites-100-NR-1 408 5 0 (403) 5 2,979 2,981 20.3% 3,204 2 (223) 14,661 1,709 14,661 01.00 0.93 0.97 12,952 
1.03.06.03.01 Fld. Rem.-100 N Area Design 75 101 22 26 79 517 315 40.2% 189 (202) 125 784 0 784 00.61 1.66 1.13 784 
1.03.06.75.25 Fld. Rem.-100N Non Site Specific S 37 35 32 (2) 3 546 528 6.3% 608 (18) (80) 8,328 0 8,328 00.97 0.87 0.92 8,328 
1.03.07.02.05 Fld. Rem.-Waste Sites.-100-IU-2 0 0 0 0 0 2 0 0.0% 0 (2) 0 2 0 2 00.00 0.00 2 
1.03.07.03.05 Fld. Rem.-Waste Sites.-100-IU-6 43 0 0 (43) 0 156 0 0.0% 0 (156) 0 8,716 0 8,716 00.00 0.00 8,716 
1.03.07.04.01 Fld. Rem.-100 Area RS Design 9 0 0 (9) 0 185 173 76.5% 13 (13) 159 226 0 226 00.93 12.81 6.87 226 
1.03.07.75.25 Fld. Rem.-100 Area RS Non Site Sp 20 0 0 (20) 0 138 250 5.9% 512 112 (263) 4,215 0 4,215 01.81 0.49 1.15 4,215 
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1.03.12.01.03 Fld. Rem.-Conf Sampling Sites Area 0 4 59 4 (55) 340 170 15.0% 178 (170) (8) 1,137 0 1,137 00.50 0.95 0.73 1,137 
1.03.12.02.05 Fld. Rem.-Waste Sites 300 Area 1 0 0 (1) 0 1,055 1,018 3.9% 79 (37) 939 25,877 2 25,877 00.96 12.87 6.92 25,875 
1.03.12.02.06 Fld. Rem.-Burial Grounds 300 Area 874 0 2 (874) (2) 18,049 9,031 37.2% 3,971 (9,018) 5,060 24,268 3,016 24,268 00.50 2.27 1.39 21,252 
1.03.12.03.01 Fld. Rem.-300 Area RS Design 75 252 50 177 202 1,500 1,485 38.3% 359 (14) 1,127 3,878 0 3,878 00.99 4.14 2.56 3,878 
1.03.12.75.25 Fld. Rem.-300 Area Non Site Specifi 116 66 468 (50) (401) 3,856 3,631 21.9% 9,724 (225) (6,093) 16,598 0 16,598 00.94 0.37 0.66 16,598 
1.03.13.01.05 Fld. Rem.-Waste Sites 400 Area 0 0 0 0 0 0 0 0.0% 0 0 0 105 0 105 0105 
1.03.13.75.25 Fld. Rem.-400 Area Non Site Specifi 0 0 0 0 0 0 0 0.0% 0 0 0 85 0 85 085 
1.03.14.01.01 Fld. Rem.-Design 600 Area 0 0 0 0 0 0 0 0.0% 0 0 0 1,594 0 1,594 01,594 
1.03.14.01.22 Fld. Rem.-Design Solution 600 Area 0 0 6 0 (6) 415 403 97.1% 1,249 (12) (846) 415 0 415 00.97 0.32 0.65 415 
1.03.14.01.23 Fld. Rem.-Remediation 618-10 0 0 0 0 0 0 0 0.0% 0 0 0 17,583 0 17,583 017,583 
1.03.14.01.24 Fld. Rem.-Remediation 618-11 0 0 0 0 0 0 0 0.0% 0 0 0 30,553 0 30,553 030,553 
1.03.14.75.25 Fld. Rem.-600 Area Non Site Specifi 0 0 0 0 0 0 0 0.0% 0 0 0 37,668 0 37,668 037,668 
1.03.15.01.05 Fld. Rem.-Restoration 0 0 0 0 0 0 0 0.0% 0 0 0 5,930 0 5,930 05,930 
1.03.15.75.25 Fld. Rem.-Misc Restoration Non Site 12 0 0 (12) 0 238 0 0.0% 0 (238) 0 1,118 0 1,118 00.00 0.00 1,118 
1.03.99.01.29 Fld. Rem.-Management and Support 315 315 373 0 (59) 6,308 6,308 19.5% 4,251 0 2,057 32,317 0 32,317 01.00 1.48 1.24 32,317 

3,306 1,839 3,053 (1,467) (1,214) 85,852 84,556 20.4% 72,495 (1,296) 12,061 414,900 17,680 414,900 01.03  Fld. Rem.-Field Remediation Closur 0.98 1.17 1.08 397,220 

1.04  Waste Ops-Waste Operations
1.04.01.01.30 Waste Ops-Construction 0 70 40 70 30 0 1,571 4.0% 544 1,571 1,028 38,950 0 38,950 02.89 38,950 
1.04.01.02.31 Waste Ops-Disposal 549 447 1,092 (102) (645) 9,784 11,050 17.2% 15,193 1,266 (4,143) 64,086 1,539 64,086 01.13 0.73 0.93 62,547 
1.04.01.02.32 Waste Ops-Waste Treatment 0 0 8 0 (8) 3,129 2,638 12.0% 644 (491) 1,994 22,070 1,646 22,070 00.84 4.10 2.47 20,424 
1.04.01.02.33 0 0 1 0 (1) 0 0 0.0% 1 0 (1) 4,339 0 4,339 00.00 4,339 
1.04.01.02.34 Waste Ops-PNNL Facilities Waste T 0 0 0 0 0 0 0 0.0% 0 0 0 2,215 0 2,215 02,215 
1.04.01.02.35 Waste Ops-618-10/11Disposal 0 0 0 0 0 0 0 0.0% 0 0 0 2,025 0 2,025 02,025 
1.04.01.02.36 Waste Ops-618-10/11 Treatment 0 0 0 0 0 0 0 0.0% 0 0 0 3,415 0 3,415 03,415 
1.04.01.03.37 Waste Ops-Transportation Routes/ 0 75 227 75 (152) 0 339 3.5% 857 339 (518) 9,729 0 9,729 00.40 9,729 
1.04.01.03.38 Waste Ops-Transportation 717 546 631 (171) (85) 12,508 13,939 17.4% 17,171 1,431 (3,232) 80,001 2,014 80,001 01.11 0.81 0.96 77,988 
1.04.01.03.39 Waste Ops-PNNL Facilities Transpo 0 0 0 0 0 0 0 0.0% 0 0 0 5,039 0 5,039 05,039 
1.04.01.03.3A Waste Ops-618-10/11 Transportatio 0 0 0 0 0 0 0 0.0% 0 0 0 2,853 0 2,853 02,853 
1.04.01.04.3B Waste Ops-Closure 0 0 0 0 0 678 66 4.6% 17 (611) 49 1,443 0 1,443 00.10 3.92 2.01 1,443 
1.04.99.01.29 Waste Ops-Management and Suppo 51 51 209 0 (158) 744 744 13.7% 2,030 0 (1,286) 5,432 0 5,432 01.00 0.37 0.68 5,432 
1.04.99.02.29 Waste Ops - Waste Services 96 96 49 0 47 1,406 2,198 21.4% 1,603 793 595 10,266 0 10,266 01.56 1.37 1.47 10,266 

1,413 1,285 2,256 (128) (971) 28,248 32,546 12.9% 38,060 4,298 (5,514) 251,860 5,199 251,860 01.04  Waste Ops-Waste Operations Total 1.15 0.86 1.00 246,661 

1.05  ES/FC-End State/Final Closure
1.05.01.01.40 ES/FC-Risk Assessment 439 462 236 23 226 5,409 8,725 48.0% 6,473 3,317 2,252 18,164 225 18,164 01.61 1.35 1.48 17,938 
1.05.01.01.41 ES/FC-Long-Term Stewardship 41 6 3 (35) 2 432 477 10.3% 173 46 305 4,653 0 4,653 01.11 2.76 1.94 4,653 
1.05.01.01.42 ES/FC-Orphan Site Evaluations 103 207 150 104 57 1,701 2,073 7.1% 1,742 372 331 29,381 0 29,381 01.22 1.19 1.20 29,381 
1.05.99.01.29 ES/FC-Management and Support 37 37 43 0 (6) 740 740 18.6% 861 0 (121) 3,981 0 3,981 01.00 0.86 0.93 3,981 

619 712 432 92 279 8,282 12,016 21.4% 9,249 3,734 2,767 56,179 225 56,179 01.05  ES/FC-End State/Final Closure Tota 1.45 1.30 1.38 55,954 

1.06  MS/GS-Mission Support/General Support
1.06.01.01.01 MS/GS-Project Integration 462 462 381 0 81 9,687 9,687 20.6% 9,645 0 41 47,102 1,337 47,102 01.00 1.00 1.00 45,766 
1.06.02.01.01 MS/GS-Project Services 1,444 1,444 1,406 0 39 30,619 30,619 19.1% 29,160 0 1,459 159,894 557 159,894 01.00 1.05 1.03 159,337 
1.06.03.01.01 MS/GS-SHQ 568 568 893 0 (325) 11,380 11,380 18.6% 16,799 0 (5,419) 61,100 (11,843) 61,100 01.00 0.68 0.84 72,943 
1.06.04.01.01 MS/GS-Engineering 110 110 119 0 (10) 2,231 2,231 19.2% 2,300 0 (68) 11,642 2,028 11,642 01.00 0.97 0.99 9,614 
1.06.05.01.01 MS/GS-Regulatory and Environment 143 143 161 0 (18) 2,877 2,877 18.6% 3,741 0 (864) 15,457 9,978 15,457 01.00 0.77 0.88 5,479 
1.06.06.01.01 MS/GS-Office of the Project Gen. M 215 215 406 0 (191) 4,000 4,000 14.4% 5,561 0 (1,561) 27,753 1 27,753 01.00 0.72 0.86 27,752 

2,942 2,942 3,366 0 (424) 60,794 60,794 18.8% 67,206 0 (6,412) 322,948 2,057 322,948 01.06  MS/GS-Mission Support/General S 1.00 0.90 0.95 320,891 
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EAC

INCEPTION-TO-DATE
*Note:  SPI, CPI, CSPI Calculations Exclude Fee and Pension

ACTUAL 
COST 
WORK 
PERF

ACTUAL 
COST 
WORK 
PERF

WORK 
SCHED

WORK 
PERF

WBS Levels 2, 5
WORK 
SCHED

WORK 
PERF SCHED COST SCHED COST

CURRENT 
BAC DELTA

VAC

CURRENT PERIOD AT COMPLETION

($ IN THOUSANDS)

BUDGETED COST OF VARIANCE BUDGETED COST OF VARIANCE

COST PERFORMANCE REPORT (CPR)
RIVER CORRIDOR PROJECT INTEGRATED PROJECT BASELINE WBS LEVEL 5 (COST ACCOUNT) SUMMARY

% 
CMPLT

DESCRIPTION
* SPI * CPI * CSPI

CURRENT 
BAC

ORIGINAL 
BAC 

(IPB Rev.0)

1.10  Transition
1.10.00.00.00 Transition 0 0 0 0 0 3,979 3,979 100.0% 3,752 0 228 3,979 0 3,979 01.00 1.06 1.03 3,979 

0 0 0 0 0 3,979 3,979 100.0% 3,752 0 228 3,979 0 3,979 01.10  Transition Totals 1.00 1.06 1.03 3,979 

14,137 11,240 13,847 (2,896) (2,607) 289,841 323,387 18.0% 265,726 33,547 57,661 1,794,100 25,161 1,794,100 0Performance Measurement Baseline 1.12 1.22 1.17 1,768,939 

Contingency
1.09  Contingency
1.09 Contingency 0 0 0 0 0 0 0 0.0% 0 0 0 245,692 (25,161) 245,692 0270,853 

0 0 0 0 0 0 0 0.0% 0 0 0 245,692 (25,161) 245,692 01.09  Contingency Totals 270,853 

0 0 0 0 0 0 0 0.0% 0 0 0 245,692 (25,161) 245,692 0Contingency 270,853 

14,137 11,240 13,847 (2,896) (2,607) 289,841 323,387 15.9% 265,726 33,547 57,661 2,039,792 0 2,039,792 0RCC Project Target Costs 1.12 1.22 1.17 2,039,792 

RCC Project Non-Target Costs
RCC Project Non-Target Costs
1.07  Pension
1.07 Pension 258 258 320 0 (62) 4,668 4,668 16.9% 6,005 0 (1,337) 27,578 0 27,578 027,578 

258 258 320 0 (62) 4,668 4,668 16.9% 6,005 0 (1,337) 27,578 0 27,578 01.07  Pension Totals 27,578 

1.08  WCH Performance Fee
1.08 WCH Performance Fee 847 847 861 0 (14) 19,873 19,873 13.9% 18,946 0 927 142,785 0 142,785 0142,785 

847 847 861 0 (14) 19,873 19,873 13.9% 18,946 0 927 142,785 0 142,785 01.08  WCH Performance Fee Totals 142,785 

1,104 1,104 1,181 0 (77) 24,541 24,541 14.4% 24,951 0 (409) 170,364 0 170,364 0RCC Project Non-Target Costs 170,364 

1,104 1,104 1,181 0 (77) 24,541 24,541 14.4% 24,951 0 (409) 170,364 0 170,364 0RCC Project Non-Target Costs 170,364 

15,241 12,345 15,028 (2,896) (2,684) 314,382 347,928 15.7% 290,677 33,547 57,252 2,210,156 0 2,210,156 0RCC Project Costs 1.12 1.22 1.17 2,210,156 

15,241 12,345 15,028 (2,896) (2,684) 314,382 347,928 15.7% 290,677 33,547 57,252 2,210,156 0 2,210,156 01.12 1.22 1.17Total RCC Contract Costs 2,210,156 
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